

NIRVANA – Master Specification

Volume 11: Claude Build Guide & Implementation Roadmap

Purpose

This volume defines the recommended implementation sequence for building Nirvana. Each milestone should be completed, tested and committed before progressing.

Development Phases

Phase 1: Project setup. Phase 2: Authentication. Phase 3: Dashboard. Phase 4: Onboarding. Phase 5: Financial data engine. Phase 6: Recommendation engine. Phase 7: Withdrawal engine. Phase 8: AI advisor. Phase 9: Reports. Phase 10: Admin panel. Phase 11: Production hardening.

Prompt Strategy

Use modular prompts instead of a single mega-prompt. Each prompt should focus on one feature, provide acceptance criteria and preserve existing architecture.

Example Prompt 1

Create a Next.js + FastAPI monorepo with authentication, PostgreSQL integration, Tailwind CSS, TypeScript, linting, testing and Docker support.

Example Prompt 2

Implement the multi-step client onboarding flow with autosave, validation, draft recovery and responsive layouts.

Example Prompt 3

Build the dashboard using normalized API responses. Include KPIs, charts, Wealth Health Score, AI insight cards and goal progress.

Example Prompt 4

Implement the deterministic recommendation engine service and expose REST endpoints. Do not use the LLM for calculations.

Example Prompt 5

Implement the withdrawal engine with tax-aware sequencing, bucket strategy and monthly withdrawal planner.

Example Prompt 6

Build the Admin module with Excel uploads, provider configuration, Update Data workflow, sync logs and rollback support.

Testing

After every milestone run unit, integration and end-to-end tests. Validate financial calculations against fixed reference datasets before enabling AI explanations.

Coding Standards

Maintain strict typing, modular architecture, reusable components, comprehensive documentation, versioned APIs and audit logging for financial decisions.

Release Roadmap

Alpha: core portfolio and recommendations. Beta: AI advisor, reports and admin tooling. Version 1.0: production-ready platform with monitoring, backups and deployment automation.